

LogiFlow — Weekly Progress Report

Week 6 | NextGen Forge Technologies Internship | Ref: NFGT/HR/INT/2026/160

Candidate: Aryan Ajmera

Industry Guide: Aryan Sharma

Reporting Manager: Sonia Sharma

Report Date: August 18, 2026

Project: LogiFlow — Enterprise Logistics & Warehouse Management Platform

1. Tasks Completed This Week

Task W6.1 — Warehouse, Product, Inventory & Customer Management UI

- Built the Warehouse Management screen: a filterable, paginated data table (search by city, filter by status) with Add/Edit modals built on React Hook Form, and a Warehouse Detail page listing linked inventory records.
- Built the Product Management screen with the same table/modal pattern, including category and name search, with the SKU field locked on edit to prevent duplicate-key errors.
- Built the Inventory Management screen with a client-side warehouse/product name lookup (since Inventory documents only store raw ObjectIds), a colour-coded quantity badge (green / orange / red against the reorder threshold), a Restock action modal, and a low-stock filter toggle.
- Built the Customer Management screen: directory table with search and status filter, Add/Edit modals, and a Customer Detail page showing full profile info and linked order count.
- Built three shared UI components used across all screens: a reusable Modal wrapper, a Pagination control, and a global Toast notification system (context + hook) replacing alert()-based error handling.

Task W6.2 — Order Management UI

- Built the Order List page with status filtering, pagination, and a customer-name lookup map.
- Built the Order Detail page: customer info card, itemised order table with line totals, a custom OrderStatusTimeline component visualising progression through the status machine, and role-gated Confirm/Cancel action buttons with confirmation dialogs.
- Built the 3-step Create Order wizard: Step 1 (searchable customer selection + warehouse selection — added warehouse selection here since the backend requires it and Step 2's stock check depends on it), Step 2 (add line items with a live stock check against GET /api/inventory before allowing an item to be added, running total, and item removal), and Step 3 (read-only review of the full order followed by submission to POST /api/orders and redirect to the new order's detail page).
- Wired all new routes (/orders, /orders/new, /orders/:id) into the router and added role-conditional sidebar links for Warehouses, Products, Inventory, Customers, and Orders.

Task W6.3 — Week 6 Integration & Review

- Ran the full Customer-to-Order flow end to end: onboarded a customer, created an order with three line items, confirmed inventory visually decreased on the Inventory screen, confirmed the order and verified the status timeline updated correctly.
- Tested order cancellation and confirmed deducted stock was correctly returned to inventory.
- Tested form validation across all six forms (Warehouse, Product, Inventory restock, Customer, and both Order wizard steps) for empty required fields and invalid numeric input.
- Committed all Week 6 frontend work to the develop branch.

2. Testing Performed

- Manual CRUD testing on Warehouse, Product, and Customer screens: create, edit, search, and filter, confirmed against actual backend response shapes for each endpoint.

- Verified the Inventory low-stock badge colour logic against all three threshold states (below, at, and above reorder threshold), and confirmed the low-stock filter toggle correctly re-queries the API.
- Verified the Create Order wizard's live stock check correctly blocks adding an item that exceeds available inventory, with the exact remaining quantity shown in the error message.
- Verified the Order status timeline renders correctly for every status value, including the separate Cancelled state.
- Cross-browser sanity check in Chrome and Safari; confirmed no console errors on any of the eight new pages after resolving the Fast Refresh export issue and the set-state-in-effect warnings described below.

3. Blockers Faced

- React's Fast Refresh rule flagged ToastContext.jsx for exporting both a component and a hook from the same file, causing an intermittent blank-page crash; resolved by splitting it into a plain context file, a provider component, and a separate hook file, and updating all four import sites.
- The React Compiler's set-state-in-effect lint rule flagged calling setLoading(true) synchronously inside data-fetching effects across all four list pages; resolved by moving that call into the filter/pagination event handlers instead, keeping the effect bodies purely reactive to state changes.
- The Order model has no unit price stored anywhere upstream (Product has no price field), so the Create Order wizard's Step 2 was adjusted to collect unit price manually per line item rather than auto-filling it from a catalogue value — flagged as a backend enhancement to consider (a defaultPrice field on Product) rather than solved now.

4. Known Gaps / Notes

- orderRoutes.js does not currently restrict PUT /:id/status by role on the backend; the frontend hides the Confirm button for unauthorized roles, but this is UX only, not an enforced permission boundary yet.
- Warehouse Detail page currently shows raw product ObjectIds in its inventory table rather than product names; Inventory's own screen already solves this with a lookup map, and the same fix can be applied to Warehouse Detail in a later pass.
- Category filter on the Products screen is a free-text field rather than a dropdown of existing categories, since no dedicated category-list endpoint exists yet.

5. Plan for Next Week

- Begin Week 7: build Shipment Tracking, Vehicle & Driver (Fleet) Management, Dispatch Planning, and Support Ticket UI screens.
- Build the Reports & Export page (PDF/CSV generation) and the Admin-only Activity Log viewer.
- Extend the main Analytics Dashboard with the Warehouse Utilisation chart and Active vs Completed Dispatches card.

Submitted by Aryan Ajmera to hr@nextgenforgetechnologies.com